

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – Karimnagar District –“Providing BT surface to the road from PWD road 32/0 KM of TO2 To Thurkonikunta , MP, Husnabad – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 810

Dated: 07 -06-2010

Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W6/DEE/IV/PMGSY-APVI 0709/K'nagar, dt.5-5-2010.

>><<

O R D E R:

In the reference first read above, Original Administrative Sanction was accorded for Rs.93.69 lakhs for the work “Providing BT surface to the road from PWD road 32/0 KM of TO2 To Thurkonikunta , MP, Husnabad in Karimnagar District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04.09.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.97.59 lakhs as against the Original Administrative Sanction of Rs.93.69 lakhs for the work “Providing BT surface to the road from PWD road 32/0 KM of TO2 To Thurkonikunta, MP, Husnabad” in Karimnagar District under PMGSY in Phase VI due to price escalation of Rs.4.27 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.97.59 lakhs, as against the Original Administrative Sanction of Rs.93.69 for the work “Providing BT surface to the road from PWD road 32/0 KM of TO2 To Thurkonikunta , MP, Husnabad” in Karimnagar District under PMGSY in Phase VI due to price escalation of Rs.4.27 lakhs. The ENC (PR), PMGSY, Hyderabad is also permitted to utilize the savings amount of Rs.0.37 lakhs for any other work of PMGSY Phase-VI in the same District. The additonality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

(PTO)

- 1) Original Administrative Sanction
Cost of above work : Rs. 93.69 lakhs

Now RAS required as follows:

- a) Amount chargeable from PMGSY
Phase-VI : Rs. 93.32 lakhs
- b) Amount chargeable from State Govt.
share towards price escalation : Rs. 4.27 lakhs
- Total RAS required (a+b) : Rs: 97.59 lakhs

- c) Saving in PMGSY grant (Rs.93.69-93.32) =Rs.0.37 lakhs

The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, (PR), PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Karimnagar District.
The District Treasury Officer, Karimnagar District.
The Accountant General, AP, Hyderabad.
Copy to:
The OSD to Min. (PR)/the P.S. to Spl. C.S. to Govt, (PR)
Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER